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ESTIMATE RUN 10/10/2006

ESTIMATE SUMMARY 08:38:51

CONTID: C15584         ESTIMATE NO: 0005 PROG 2005

PCN: 15584-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY06 Preventive Maintenance PERCENT TIME:

PROJECT NO: NH R200-140                   

FY06 Preventive Maintenance

NAME OF ROAD: 25A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 10/10/2006 DATE TIME STARTED 05/02/2006

2350 E. 70TH AVE. DATE LET 03/30/2006 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 04/21/2006 DATE TIME STOPPED 08/31/2006

 DATE CONTRACT EXECUTED 05/02/2006 DATE ACCEPTED 08/31/2006

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 05/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 867,809.80 PARTICIPATING $ $ 196,585.36

AWARD PROJECT AMT: 818,472.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,343.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

97.39%

22,625.00

196,585.36

196,585.36

194,241.62

$

$

$

$

845,184.80

0.00

845,184.80

0.00

845,184.80

-11,006.77

0.00

834,178.03

0.00

AMOUNT DUE 834,178.03 194,241.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 194,241.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT, REGION 2

45.0
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PCN: 15584-BID    ESTIMATE RUN 10/10/2006

PROJECT: NH R200-140                   ESTIMATE NO: 0005 08:38:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 257.640 257.640

LF  0.000 0.00

12.50000 257.640 3,220.50

202-00203  
 

0010 *REMOVAL OF CONCRETE PAVEMENT 955.210 955.210

SY  0.000 0.00

79.00000 955.210 75,461.59

202-00210  
 

0015 *REPLACE CONCRETE PAVEMENT 996.830 996.830

SY  0.000 0.00

90.00000 996.830 89,714.70

210-03100  
 

0020 AGGREGATE BASE COURSE (CLASS 6) 167.470 167.470

TON 0.000 0.00

22.00000 167.470 3,684.34

304-06000  
 

0025 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 107.930 66.560

SF  41.370 3,061.38

74.00000 107.930 7,986.82

412-05000  
 

0030 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 297,767.000 208,752.000

LF  89,015.000 133,522.50

1.50000 297,767.000 446,650.50

412-14000  
 

0035 ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 1,147.450 701.200

LF  446.250 2,119.69

4.75000 1,147.450 5,450.39

412-15000  
 

0040 CROSS STITCHING 958.000 948.000

EACH 10.000 380.00

38.00000 958.000 36,404.00

412-15050  
 

0045 CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 257.640 257.640

LF  0.000 0.00

28.00000 257.640 7,213.92

609-31010  
 

0050 *MOBILIZATION 1.000 0.658

L S 0.342 36,936.00

108,000.00000 1.000 108,000.00

626-00000  
 

0055 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 72.160 0.000

SF  72.160 1,298.88

18.00000 72.160 1,298.88

627-02001  
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PCN: 15584-BID    ESTIMATE RUN 10/10/2006

PROJECT: NH R200-140                   ESTIMATE NO: 0005 08:38:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLAGGING 844.750 671.750

HOUR 173.000 3,979.00

23.00000 844.750 19,429.25

630-00000  
 

0065 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

30.00000 0.000 0.00

630-00007  
 

0070 *TRAFFIC CONTROL MANAGEMENT 49.000 40.000

DAY 9.000 3,960.00

440.00000 49.000 21,560.00

630-00012  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 5.500

EACH 19.500 390.00

20.00000 25.000 500.00

630-80341  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 9.000

EACH 15.000 405.00

27.00000 24.000 648.00

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 2.000

EACH 10.000 300.00

30.00000 12.000 360.00

630-80343  
 

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 1.000 250.00

250.00000 2.000 500.00

630-80358  
 

0095 *PORTABLE MESSAGE SIGN PANEL 54.000 45.000

DAY 8.000 960.00

120.00000 53.000 6,360.00

630-80359  
 

0100 *DRUM CHANNELIZING DEVICE 100.000 37.000

EACH 63.000 1,575.00

25.00000 100.000 2,500.00

630-80360  
 

0105 *TRAFFIC CONE 250.000 75.000

EACH 175.000 1,050.00

6.00000 250.000 1,500.00

630-80380  
 

0110 F/A MINOR CONTRACT REVISIONS 3,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15584-BID    ESTIMATE RUN 10/10/2006

PROJECT: NH R200-140                   ESTIMATE NO: 0005 08:38:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A FUEL COST ADJUSTMENT 13,880.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0120 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0125 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0130 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0140 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL CHANGE ORDER
#2

30.660 0.000

SY  30.660 1,172.75

38.25000 30.660 1,172.74

202-00190  
 

0145 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 
CHANGE ORDER #2

61.350 0.000

SF  61.350 1,825.16

29.75000 61.350 1,825.16

610-00024  
 

0150 MOBILIZATION CHANGE ORDER #3 0.000 0.000

L S 1.000 3,400.00

3,400.00000 1.000 3,400.00

626-00000  
 

CAT 0200 $196,585.36 844,840.80CURRENT AMT 867,465.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0135 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

344.00000 1.000 344.00

620-00020  
 

CAT 0400 $0.00 344.00CURRENT AMT 344.00 $$

PROJECT TOTAL 196,585.36 $ 845,184.80CURRENT AMT 867,809.80 $$


